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ESTIMATE RUN 09/12/2003

ESTIMATE SUMMARY 13:02:17

CONTID: C13507         ESTIMATE NO: 0013 PROG 1999

PCN: 13507-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH119-Black Hawk PERCENT TIME:

PROJECT NO: STA 119A-046                  

SH119-Black Hawk

NAME OF ROAD: 119A

PROJECT COUNTIES: GILPIN

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 09/02/2003 DATE TIME STARTED 07/29/2002

7926 S. Platte Canyon Road DATE LET 05/30/2002 DATE WORK BEGAN

 DATE AWARDED 06/14/2002 DATE TIME STOPPED 11/24/2003

 DATE CONTRACT EXECUTED 06/28/2002 DATE ACCEPTED 11/24/2003

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 07/29/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,721,246.98 PARTICIPATING $ $ 547,823.11

AWARD PROJECT AMT: 6,837,444.05 NON-PARTICIPATING 22,595.22

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-7,749.10

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,543.83

SECURITIES ENCUMBERED 4,543.83

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.56

WORK DAYS

WORK DAYS

90.82%

709,180.89

570,418.33

562,669.23

562,669.23

$

$

$

$

6,618,157.80

393,908.29

7,012,066.09

0.00

7,012,066.09

-20,081.35

20,081.35

7,012,066.09

0.00

AMOUNT DUE 7,012,066.09 562,669.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 562,669.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

247.0 TIME ALLOW: 264

ORIG TIME ALLOW: 205
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

1,650.00000 1,650.001.000

0.00

0015 REMOVAL OF HEADWALL 4.000

0.000

202-00015  
 

4.000

EACH

360.00000 1,440.004.000

0.00

0020 REMOVAL OF PIPE 1.000

0.000

202-00033  
 

1.000

EACH

830.00000 830.001.000

0.00

0025 REMOVAL OF ASPHALT MAT 432.000

6,441.000

202-00220  
 

6,931.000

SY  

6.00000 41,238.006,873.000

38,646.00

0030 REMOVAL OF ASPHALT MAT (PLANING) 0.000

2,870.000

202-00240  
 

2,870.000

SY  

4.00000 11,480.002,870.000

11,480.00

0035 *REMOVAL OF PAVEMENT MARKING 1,249.000

243.000

202-00250  
 

1,563.000

SF  

2.00000 2,984.001,492.000

486.00

0040 *REMOVAL OF GROUND SIGN 5.000

0.000

202-00810  
 

5.000

EACH

55.00000 275.005.000

0.00

0045 *REMOVAL OF TRAFFIC SIGNAL HEAD 7.000

0.000

202-00831  
 

9.000

EACH

125.00000 875.007.000

0.00

0050 *REMOVAL OF TRAFFIC SIGNAL POLE 3.000

0.000

202-00840  
 

4.000

EACH

1,000.00000 3,000.003.000

0.00

0055 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

0.000

202-00848  
 

1.000

EACH

530.00000 0.000.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 75.500

1,362.000

202-01130  
 

1,438.000

LF  

3.00000 4,312.501,437.500

4,086.00

0065 *REMOVAL OF END ANCHORAGE 0.000

2.000

202-01300  
 

2.000

EACH

180.00000 360.002.000

360.00

0070 PLUG CULVERT 3.000

0.000

202-04001  
 

3.000

EACH

860.00000 2,580.003.000

0.00

0075 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 146,932.560

29.470

203-00010  
 

146,962.000

CY  

19.85000 2,917,196.30146,962.030

584.98

0085 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

110.00000 0.000.000

0.00

0090 BACKHOE 7.000

0.000

203-01510  
 

7.000

HOUR

100.00000 700.007.000

0.00

0095 COMBINATION LOADER 0.000

0.000

203-01594  
 

5.000

HOUR

100.00000 0.000.000

0.00

0100 POTHOLING 23.500

0.000

203-01597  
 

36.000

HOUR

225.00000 5,287.5023.500

0.00

0105 *PRESPLITTING 54,119.000

0.000

203-02060  
 

54,119.000

LF  

11.00000 595,309.0054,119.000

0.00

0110 ROCK SCALER 38.500

0.000

203-02300  
 

39.000

HOUR

100.00000 3,850.0038.500

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SCALER FOREMAN 23.500

0.000

203-02310  
 

24.000

HOUR

125.00000 2,937.5023.500

0.00

0120 STRUCTURE EXCAVATION 446.000

0.000

206-00000  
 

446.000

CY  

7.00000 3,122.00446.000

0.00

0125 TOPSOIL 157.000

0.000

207-00205  
 

157.000

CY  

60.00000 9,420.00157.000

0.00

0130 EROSION LOG 0.000

0.000

208-00005  
 

0.000

LF  

6.65000 0.000.000

0.00

0135 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

22.25000 0.000.000

0.00

0140 SILT FENCE 1,165.000

0.000

208-00020  
 

1,165.000

LF  

3.00000 3,495.001,165.000

0.00

0145 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

750.00000 0.000.000

0.00

0150 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0155 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00110  
 

0.000

CY  

16.50000 0.000.000

0.00

0160 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0165 *RESET LUMINAIRE 0.000

2.000

210-00760  
 

2.000

EACH

285.00000 570.002.000

570.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET TRAFFIC SIGNAL HEAD 6.000

0.000

210-00831  
 

6.000

EACH

250.00000 1,500.006.000

0.00

0175 *ROCK REINFORCEMENT (NUMBER 10) 13,664.000

0.000

211-01115  
 

13,664.000

LF  

33.00000 450,912.0013,664.000

0.00

0180 *SEEDING (NATIVE) 0.130

0.000

212-00006  
 

0.600

ACRE

800.00000 104.000.130

0.00

0185 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

0.500

ACRE

5,500.00000 0.000.000

0.00

0190 *MULCHING (WEED FREE) 0.130

0.000

213-00003  
 

0.600

ACRE

1,600.00000 208.000.130

0.00

0195 *MULCH TACKIFIER 28.000

0.000

213-00061  
 

180.000

LB  

3.00000 84.0028.000

0.00

0200 *SOIL BINDER 0.130

0.000

213-00100  
 

0.100

ACRE

14,000.00000 1,820.000.130

0.00

0205 LANDSCAPE BOULDER 7.000

0.000

213-00700  
 

7.000

EACH

225.00000 1,575.007.000

0.00

0210 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000

0.000

214-00215  
 

0.000

EACH

250.00000 0.000.000

0.00

0215 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

4.00000 0.000.000

0.00

0220 ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 HEALTH AND SAFETY OFFICER 1.500

0.000

250-00110  
 

2.000

HOUR

100.00000 150.001.500

0.00

0230 MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

500.00000 0.000.000

0.00

0235 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

200.00000 0.000.000

0.00

0240 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

700.00000 0.000.000

0.00

0245 AGGREGATE BASE COURSE (CLASS 6) 812.180

179.880

304-06000  
 

992.060

TON 

30.00000 29,761.80992.060

5,396.40

0250 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 51.900

35.410

403-00720  
 

221.060

TON 

150.00000 13,096.5087.310

5,311.50

0255 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

2,847.650

403-33851  
 

7,545.050

TON 

45.00000 128,144.252,847.650

128,144.25

0260 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

1,513.000

GAL 

1.00000 0.000.000

0.00

0265 GEOTEXTILE (DRAINAGE) (CLASS A) 133.500

0.000

420-00110  
 

134.000

SY  

5.00000 667.50133.500

0.00

0270 *DRILLED CAISSON (36 INCH) 28.000

13.000

503-00036  
 

41.000

LF  

1,000.00000 41,000.0041.000

13,000.00

0275 RIPRAP (6 INCH) 344.000

0.000

506-00206  
 

344.000

CY  

56.00000 19,264.00344.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 RIPRAP (12 INCH) 141.000

0.000

506-00212  
 

141.000

CY  

26.00000 3,666.00141.000

0.00

0285 CONCRETE CLASS B 0.000

0.000

601-01000  
 

0.000

CY  

500.00000 0.000.000

0.00

0290 *SHOTCRETE CLASS I 3,311.000

0.000

601-10050  
 

3,311.000

SY  

90.00000 297,990.003,311.000

0.00

0295 *CONCRETE TINTING 5,555.000

0.000

601-40600  
 

5,555.000

SY  

3.50000 19,442.505,555.000

0.00

0300 18 INCH REINFORCED CONCRETE PIPE 356.000

0.000

603-01180  
 

356.000

LF  

70.00000 24,920.00356.000

0.00

0305 30 INCH REINFORCED CONCRETE PIPE 311.000

0.000

603-01300  
 

311.000

LF  

125.00000 38,875.00311.000

0.00

0310 42 INCH REINFORCED CONCRETE PIPE 103.000

0.000

603-01420  
 

103.000

LF  

175.00000 18,025.00103.000

0.00

0315 48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

0.000

LF  

85.00000 0.000.000

0.00

0320 2 INCH PLASTIC PIPE 1,860.000

0.000

603-50002  
 

1,860.000

LF  

14.00000 26,040.001,860.000

0.00

0325 INLET TYPE D (5 FOOT) 5.000

0.000

604-00505  
 

5.000

EACH

4,000.00000 20,000.005.000

0.00

0330 INLET TYPE D (10 FOOT) 0.000

0.000

604-00510  
 

0.000

EACH

4,800.00000 0.000.000

0.00



CONTID: C13507         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 INLET TYPE D (15 FOOT) 0.000

0.000

604-00515  
 

0.000

EACH

5,000.00000 0.000.000

0.00

0340 INLET TYPE 16 (TRIPLE) (SPECIAL) 0.000

0.000

604-16650  
 

0.000

EACH

5,300.00000 0.000.000

0.00

0345 INLET SPECIAL 0.000

0.000

604-19000  
 

0.000

EACH

4,800.00000 0.000.000

0.00

0350 INLET TYPE R  L 10 (5 FOOT) 2.000

0.000

604-19205  
 

2.000

EACH

5,300.00000 10,600.002.000

0.00

0355 INLET TYPE R  L 10 (10 FOOT) 4.000

0.000

604-19210  
 

4.000

EACH

6,000.00000 24,000.004.000

0.00

0360 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,306.000

LF  

14.00000 0.000.000

0.00

0365 FENCE (TEMPORARY) 105.000

0.000

607-11580  
 

105.000

LF  

2.25000 236.25105.000

0.00

0370 *WIRE MESH 177,184.000

2,267.000

607-55100  
 

179,451.000

SF  

2.50000 448,627.50179,451.000

5,667.50

0375 *CURB AND GUTTER TYPE 2 (SECTION I-B) 822.000

1,744.200

609-21010  
 

2,566.000

LF  

14.00000 35,926.802,566.200

24,418.80

0380 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,338.000

1,398.000

609-21020  
 

2,736.000

LF  

16.00000 43,776.002,736.000

22,368.00

0385 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

11,494.000

610-00030  
 

11,701.000

SF  

5.00000 57,470.0011,494.000

57,470.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

51.000

EACH

30.00000 0.000.000

0.00

0395 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

41.000

EACH

35.00000 0.000.000

0.00

0400 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

0.000

LF  

15.00000 0.000.000

0.00

0405 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 426.000

0.000

613-01200  
 

2,103.000

LF  

15.00000 6,390.00426.000

0.00

0410 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

992.000

LF  

17.00000 0.000.000

0.00

0415 *WIRING 0.500

0.000

613-10000  
 

1.000

L S 

8,000.00000 4,000.000.500

0.00

0420 LIGHT STANDARD FOUNDATION SPECIAL 0.000

0.000

613-40012  
 

0.000

EACH

17,000.00000 0.000.000

0.00

0425 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

49.000

SF  

28.00000 0.000.000

0.00

0430 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

23.000

SF  

30.00000 0.000.000

0.00

0435 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01502  
 

38.000

LF  

16.00000 0.000.000

0.00

0440 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

23.000

LF  

60.00000 0.000.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *ILLUMINATED SIGN 0.000

0.000

614-10130  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0450 *PEDESTRIAN SIGNAL FACE (16) 0.000

2.000

614-70117  
 

2.000

EACH

1,100.00000 2,200.002.000

2,200.00

0455 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

8.000

614-70336  
 

7.000

EACH

1,000.00000 8,000.008.000

8,000.00

0460 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

2.000

614-70560  
 

2.000

EACH

1,500.00000 3,000.002.000

3,000.00

0465 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

7.000

614-72886  
 

7.000

EACH

6,000.00000 42,000.007.000

42,000.00

0470 *SPAN WIRE CABLE 98.000

0.000

614-72890  
 

118.000

LF  

15.00000 1,470.0098.000

0.00

0475 *FLASHING BEACON 0.000

0.000

614-80000  
 

1.000

EACH

3,800.00000 0.000.000

0.00

0480 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000

1.000

614-81010  
 

3.000

EACH

13,000.00000 39,000.003.000

13,000.00

0480 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL (1MA) 1.000

-1.000EACH

7,749.10000 0.000.000

-7,749.10

0485 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

1.000

614-84000  
 

1.000

EACH

1,400.00000 1,400.001.000

1,400.00

0490 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

1.000

614-86240  
 

1.000

EACH

30,000.00000 30,000.001.000

30,000.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 0.000

0.000

614-87424  
 

1,749.000

LF  

8.00000 0.000.000

0.00

0500 DETOUR 0.700

0.000

621-00425  
 

0.937

L S 

80,000.00000 56,000.000.700

0.00

0505 CONSTRUCTION SURVEYING 0.480

0.000

625-00000  
 

1.000

L S 

50,000.00000 24,000.000.480

0.00

0510 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

400,000.00000 400,000.001.000

0.00

0515 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

3,500.00000 1,750.000.500

0.00

0520 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

38.000

GAL 

160.00000 0.000.000

0.00

0525 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 26.880

28.000

627-00012  
 

72.000

GAL 

70.00000 3,841.6054.880

1,960.00

0530 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

35.000

LF  

8.00000 0.000.000

0.00

0535 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

283.000

SF  

10.00000 0.000.000

0.00

0540 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

224.000

SF  

22.00000 0.000.000

0.00

0545 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

794.000

SF  

10.00000 0.000.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *FLAGGING 9,233.100

472.500

630-00000  
 

10,096.000

HOUR

19.00000 184,406.409,705.600

8,977.50

0555 *TRAFFIC CONTROL INSPECTION 123.000

10.000

630-00007  
 

141.000

DAY 

125.00000 16,625.00133.000

1,250.00

0560 *TRAFFIC CONTROL MANAGEMENT 222.000

25.000

630-00012  
 

264.000

DAY 

330.00000 81,510.00247.000

8,250.00

0565 *FLASHING BEACON (PORTABLE) 1.800

0.360

630-80001  
 

2.400

EACH

1,100.00000 2,376.002.160

396.00

0570 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.700

0.540

630-80336  
 

3.600

EACH

250.00000 810.003.240

135.00

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.200

8.640

630-80341  
 

57.600

EACH

100.00000 5,184.0051.840

864.00

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.700

0.540

630-80342  
 

3.600

EACH

150.00000 486.003.240

81.00

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.800

0.360

630-80343  
 

2.400

EACH

175.00000 378.002.160

63.00

0590 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 117.000

23.400

630-80344  
 

156.000

SF  

25.00000 3,510.00140.400

585.00

0595 *PORTABLE MESSAGE SIGN PANEL 2.700

0.540

630-80355  
 

3.600

EACH

25,000.00000 81,000.003.240

13,500.00

0600 *DRUM CHANNELIZING DEVICE 9.000

25.560

630-80360  
 

38.400

EACH

60.00000 2,073.6034.560

1,533.60
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *TRAFFIC CONE 105.300

21.060

630-80380  
 

140.400

EACH

20.00000 2,527.20126.360

421.20

0610 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

185,938.460

F A 

1.00000 0.000.000

0.00

0620 F/A PARTNERING 1.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 1.001.000

0.00

0625 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

-1,206.800

F A 

1.00000 0.000.000

0.00

0630 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0635 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

14,872.000

F A 

1.00000 0.000.000

0.00

0645 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0650 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 F/A STABILIZATION 0.000

0.000

700-70426  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 F/A TEST INSTRUMENTS TESTING FOR ANALYTICA 0.000

0.000

700-70580  
 

0.000

F A 

1.00000 0.000.000

0.00

0665 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0670 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 ADDED ITEM (DOLLAR)/ THIS ITEM IS CREDIT TO THIS 
PROJECT

-150.000

0.000

900-00006  
 

-150.000

DOL 

1.00000 -150.00-150.000

0.00

1025 ADDED ITEM (DOLLAR)/ INCREASED QUANTITY CMO#2 CLEARING
AND GRUBBING

9,000.000

0.000

900-00006  
 

9,000.000

DOL 

1.00000 9,000.009,000.000

0.00

1030 ADDED ITEM (DOLLAR)/ INCREASED QUANTITY CMO#2 
CONSTRUCTION SURVEY

0.000

10,000.000

900-00006  
 

10,000.000

DOL 

1.00000 10,000.0010,000.000

10,000.00

1035 ADDED ITEM (DOLLAR)/ INCREASED QUANTITY CMO#2 
MOBILIZATION

0.000

56,800.000

900-00006  
 

56,800.000

DOL 

1.00000 56,800.0056,800.000

56,800.00

1055 ADDED ITEM (EACH)/ TEMP WORK FOR TRAFFIC SIGNAL 
CABINET RELOCATE CO# 8 MCR# 6

1.000

0.000

900-00007  
 

1.000

EACH

1,835.00000 1,835.001.000

0.00

1075 F/A STABILIZATION REINFORCED SHOTCRETE F/A CO# 11 MCR#
9

1.000

0.000

700-70426  
 

1.000

F A 

3,522.72000 3,522.721.000

0.00

1110 ADDED ITEM (DOLLAR)/ RETAINING WALL FOOTER REMOVAL 0.000

1,465.790

900-00006  
 

1,465.790

DOL 

1.00000 1,465.791,465.790

1,465.79

1115 ADDED ITEM (DOLLAR)/ EXCAVATION OF ROCK SLAB ON THE 
CUT FACE

0.000

1,951.590

900-00006  
 

1,951.590

DOL 

1.00000 1,951.591,951.590

1,951.59
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1125 ADDED ITEM (TON)/ ADDITIONAL ASPHALT CEMENT 0.000

0.000

900-00024  
 

7,545.050

TON 

0.51000 0.000.000

0.00

1130 INLET SPEC (15 FT) INLET SPECIAL (15 FOOT) 0.000

1.000

604-19015  
 

1.000

EACH

5,800.00000 5,800.001.000

5,800.00

1135 ADDED ITEM (DOLLAR)/ CAMERA EXTENSION MOUNT 0.000

0.000

900-00006  
 

412.500

DOL 

1.00000 0.000.000

0.00

1140 ADDED ITEM (DOLLAR)/ LIGHT FOUNDATION SPECIAL 0.000

0.000

900-00006  
 

2,610.750

DOL 

1.00000 0.000.000

0.00

1150 ADDED ITEM (DOLLAR)/ REMOVAL OF PAVEMENT MARKINGS 0.000

0.000

900-00006  
 

1,002.770

DOL 

1.00000 0.000.000

0.00

1155 ADDED ITEM (DOLLAR)/ FUEL COST ADJUSTMENT 0.000

0.000

900-00006  
 

2,153.340

DOL 

1.00000 0.000.000

0.00

1160 ADDED ITEM (LUMP SUM)/ RESET TRAFFIC CAMERA 0.000

0.000

900-00014  
 

1.000

L S 

1,106.30000 0.000.000

0.00

CAT 6,520,957.80523,874.017,173,078.40CURRENT AMT0200 $ $ $

CAT NO0280 CITY OF BLACK HAWK PEDESTRIAN/UTILITY BRIDGE 

0675 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

1,800.00000 1,800.001.000

0.00

0680 STRUCTURE EXCAVATION 50.000

0.000

206-00000  
 

50.000

CY  

7.00000 350.0050.000

0.00

0685 STRUCTURE BACKFILL (CLASS 1) 28.000

14.120

206-00100  
 

78.000

CY  

600.00000 25,272.0042.120

8,472.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0280 CITY OF BLACK HAWK PEDESTRIAN/UTILITY BRIDGE 

0690 *DRILLING HOLE TO FACILITATE PILE DRIVING 78.000

0.000

502-00100  
 

78.000

LF  

600.00000 46,800.0078.000

0.00

0695 STEEL PILING (HP 12X53) 101.000

0.000

502-11253  
 

101.000

LF  

100.00000 10,100.00101.000

0.00

0700 CONCRETE CLASS D (BRIDGE) 16.500

0.000

601-03040  
 

16.500

CY  

1,200.00000 19,800.0016.500

0.00

0705 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

1,560.000

SF  

3.00000 0.000.000

0.00

0710 REINFORCING STEEL 2,540.000

0.000

602-00000  
 

2,540.000

LB  

1.00000 2,540.002,540.000

0.00

0715 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

0.000

LF  

16.00000 0.000.000

0.00

0720 *3 INCH ELECTRICAL CONDUIT 49.000

0.000

613-00300  
 

49.000

LF  

17.00000 833.0049.000

0.00

0725 *CONDUIT (INSTALL ONLY) 332.000

0.000

613-04000  
 

332.000

LF  

12.00000 3,984.00332.000

0.00

0730 *12 INCH DUCTILE IRON PIPE 174.000

0.000

619-06120  
 

230.000

LF  

275.00000 47,850.00174.000

0.00

0735 10 INCH WELDED STEEL PIPE 83.000

0.000

619-10100  
 

83.000

LF  

120.00000 9,960.0083.000

0.00

0740 32 INCH WELDED STEEL PIPE 87.000

0.000

619-10310  
 

87.000

LF  

250.00000 21,750.0087.000

0.00



CONTID: C13507         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0280 CITY OF BLACK HAWK PEDESTRIAN/UTILITY BRIDGE 

0745 2 INCH AIR AND VACUUM VALVE 0.000

1.000

619-71516  
 

1.000

EACH

8,600.00000 8,600.001.000

8,600.00

0750 2 INCH BLOW OFF 0.000

1.000

619-73016  
 

1.000

EACH

1,100.00000 1,100.001.000

1,100.00

0755 6 INCH FIRE HYDRANT 1.000

0.000

619-78048  
 

1.000

EACH

7,600.00000 7,600.001.000

0.00

0760 BRIDGE GIRDER AND DECK UNIT 1.000

0.000

628-00001  
 

1.000

EACH

50,000.00000 50,000.001.000

0.00

CAT 258,339.0018,172.00299,947.00CURRENT AMT0280 $ $ $

CAT NO0281 CITY OF BLACK HAWK - MILL STREET BRIDGE 

0765 REMOVAL OF SIDEWALK 151.000

0.000

202-00200  
 

151.000

SY  

35.00000 5,285.00151.000

0.00

0770 REMOVAL OF CURB AND GUTTER 36.000

0.000

202-00203  
 

36.000

LF  

6.00000 216.0036.000

0.00

0775 REMOVAL OF BRIDGE RAILING 87.000

0.000

202-00425  
 

87.000

LF  

130.00000 11,310.0087.000

0.00

0780 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000

0.000

202-00840  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0785 RESET PIPE HANDRAILING 87.000

0.000

210-00427  
 

87.000

LF  

25.00000 2,175.0087.000

0.00

0790 *RESET LUMINAIRE 1.000

0.000

210-00760  
 

1.000

EACH

285.00000 285.001.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0281 CITY OF BLACK HAWK - MILL STREET BRIDGE 

0795 *RESET TRAFFIC SIGNAL HEAD 6.000

0.000

210-00831  
 

6.000

EACH

250.00000 1,500.006.000

0.00

0800 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00

0805 CONCRETE SEALER 0.000

0.000

515-00400  
 

287.000

SY  

6.00000 0.000.000

0.00

0810 CONCRETE (PATCHING) 799.000

0.000

601-06150  
 

799.000

SF  

20.00000 15,980.00799.000

0.00

0815 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

0.000

SF  

3.00000 0.000.000

0.00

0820 *END ANCHORAGE (SPECIAL) 0.000

0.000

606-02000  
 

4.000

EACH

800.00000 0.000.000

0.00

0825 BRIDGE RAIL TYPE 7 (SPECIAL) 122.000

0.000

606-10705  
 

122.000

LF  

200.00000 24,400.00122.000

0.00

0830 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

0.000

LF  

16.00000 0.000.000

0.00

0835 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 93.000

0.000

613-01200  
 

93.000

LF  

15.00000 1,395.0093.000

0.00

0840 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 431.000

0.000

613-01300  
 

431.000

LF  

17.00000 7,327.00431.000

0.00

0845 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

1.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0281 CITY OF BLACK HAWK - MILL STREET BRIDGE 

0850 *SPAN WIRE CABLE 0.000

0.000

614-72890  
 

0.000

LF  

15.00000 0.000.000

0.00

0855 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 1.000

0.000

614-85362  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0860 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 0.000

0.000

614-87424  
 

203.000

LF  

8.00000 0.000.000

0.00

CAT 77,173.000.0084,719.00CURRENT AMT0281 $ $ $

CAT NO0282 CITY OF BLACK HAWK MILL STREET INTERSECTION 

0865 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

75.000

202-00190  
 

79.000

SY  

22.00000 1,650.0075.000

1,650.00

0870 REMOVAL OF SIDEWALK 88.000

0.000

202-00200  
 

91.000

SY  

35.00000 3,080.0088.000

0.00

0875 REMOVAL OF CURB AND GUTTER 43.000

133.000

202-00203  
 

176.000

LF  

6.00000 1,056.00176.000

798.00

0880 REMOVAL OF ASPHALT MAT 20.000

0.000

202-00220  
 

20.000

SY  

6.00000 120.0020.000

0.00

0885 *REMOVAL OF LIGHT STANDARD 1.000

0.000

202-00700  
 

1.000

EACH

700.00000 700.001.000

0.00

0890 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 15.270

0.000

403-00720  
 

15.270

TON 

150.00000 2,290.5015.270

0.00

0895 *CONCRETE SIDEWALK 68.000

0.000

608-00000  
 

71.000

SY  

65.00000 4,420.0068.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0282 CITY OF BLACK HAWK MILL STREET INTERSECTION 

0900 *CONCRETE CURB RAMP 27.000

11.140

608-00010  
 

45.000

SY  

78.00000 2,974.9238.140

868.92

0905 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

0.000

LF  

17.00000 0.000.000

0.00

0910 *LIGHTING SYSTEM 0.000

0.000

613-50200  
 

0.000

EACH

30,000.00000 0.000.000

0.00

1000 GDRAIL TY 4 (P-P) 190.000

0.000

606-00465  
 

190.000

LF  

20.00000 3,800.00190.000

0.00

1005 UNCL EXCAV (CIP) 105.000

0.000

203-00010  
 

105.000

CY  

19.85000 2,084.25105.000

0.00

1010 INLET TY 16 (T) (SPEC) 1.000

0.000

604-16650  
 

1.000

EACH

5,300.00000 5,300.001.000

0.00

1040 ADDED ITEM (LUMP SUM)/ TEMPORARY STEEL PLATE, BLACK 
HAWK

1.000

0.000

900-00014  
 

1.000

L S 

812.35000 812.351.000

0.00

1045 ADDED ITEM (DOLLAR)/ REPLACE GLYCOL SIDEWALK SYSTEM 
CO# 6 MCR# 4

1.000

0.000

900-00006  
 

1.000

DOL 

7,046.34000 7,046.341.000

0.00

1050 REM CONC PAVEMENT REMOVE CONCRETE PAVEMENT CO# 7 MCR# 
5

74.000

0.000

202-00210  
 

74.000

SY  

35.00000 2,590.0074.000

0.00

1060 ADDED ITEM (DOLLAR)/ RECALCULATE BRIDGE DESIGN BY BIG 
"R" CO# 9 MCR# 7

1.000

0.000

900-00006  
 

1.000

DOL 

5,709.50000 5,709.501.000

0.00

1065 RIPRAP (6 IN) RIPRAP FOR PEDESTRIAN BRIDGE (6") CMO# 
10 MCR# 8

2.000

0.000

506-00206  
 

2.000

CY  

56.00000 112.002.000

0.00
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PCN: 13507-BID    ESTIMATE RUN 09/12/2003

PROJECT: STA 119A-046                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0282 CITY OF BLACK HAWK MILL STREET INTERSECTION 

1070 RIPRAP (12 IN) RIPRAP FOR PEDESTRIAN BRIDGE (12") CO# 
10 MCR# 8

7.000

0.000

506-00212  
 

7.000

CY  

26.00000 182.007.000

0.00

1080 ADDED ITEM (LUMP SUM)/ RETROFIT UTILITY BRIDGE 1.000

0.000

900-00014  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

1085 ADDED ITEM (CUBIC YARD)/ MILL ST. BRIDGE STRUCTURAL 
BACKFILL

2.080

0.000

900-00004  
 

2.080

CY  

90.00000 187.202.080

0.00

1090 ADDED ITEM (EACH)/ DEMOLISH WING WALL FROM MILL STREET
BRIDGE

1.000

0.000

900-00007  
 

1.000

EACH

898.52000 898.521.000

0.00

1095 ADDED ITEM (DOLLAR)/ INSULATION FOR THE WATERLINE 4,416.410

0.000

900-00006  
 

4,416.410

DOL 

1.00000 4,416.414,416.410

0.00

1100 C AND G TY 2 I-B CO # 16, MCR # 14 60.000

0.000

609-21010  
 

60.000

LF  

14.00000 840.0060.000

0.00

1105 ADDED ITEM (SQUARE YARD)/ CONCRETE PAVEMENT (PATCHING) 69.000

0.000

900-00022  
 

69.000

SY  

80.00000 5,520.0069.000

0.00

1120 ADDED ITEM (LUMP SUM)/ RESET TRAFFIC CAMERA 0.000

1.000

900-00014  
 

1.000

L S 

1,106.30000 1,106.301.000

1,106.30

1145 ADDED ITEM (DOLLAR)/ TYPE 7 BARRIER 0.000

0.000

900-00006  
 

4,595.370

DOL 

1.00000 0.000.000

0.00

1165 ADDED ITEM (DOLLAR)/ F/A POWER FOR SIGNALS 0.000

0.000

900-00006  
 

1.000

DOL 

1,912.84000 0.000.000

0.00

1170 REM GROUND SIGN REMOVE SIGN BLACK HAWK 0.000

0.000

202-00810  
 

1.000

EACH

55.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:17

CUMULATIVE
AMOUNT

CAT NO0282 CITY OF BLACK HAWK MILL STREET INTERSECTION 

1175 SIGN PANEL (CL I) BLACK HAWK SIGN PANEL #8 AND #9 0.000

0.000

614-00011  
 

15.000

SF  

28.00000 0.000.000

0.00

CAT 58,396.294,423.2266,302.58CURRENT AMT0282 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0915 FIELD OFFICE (CLASS 2) 1.000

0.200

620-00002  
 

1.200

EACH

45,000.00000 54,000.001.200

9,000.00

0920 FIELD LABORATORY (CLASS 2) 1.000

0.200

620-00012  
 

1.200

EACH

36,000.00000 43,200.001.200

7,200.00

CAT 97,200.0016,200.0097,200.00CURRENT AMT0400 $ $ $

$ 7,012,066.09562,669.23$7,721,246.98$CURRENT AMTPROJECT TOTAL


